

PURVALAND

# PURVA TIVOLI HILLS

## Construction Updates

April 2023

[www.purvaland.com](http://www.purvaland.com)



*Dear Esteemed Customer,*

*Greetings from Purva Land*

*It gives us immense pleasure to update you through this edition of Purva Land Newsletter and provide you with the latest information about your plots in Tivoli Hills. As we move ahead, we at Purva Land sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Tivoli Hills*







## Tivoli Hills

10 Mins from the Bengaluru  
International Airport



### Construction Updates

Overall view

# PHASE 1 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	11	10	1
Road Works – Concrete works Completion	11	10	1
Road Works - Drain & Plot Edge Kerb	11	10	1
Services completion in Roads – Electrical & Plumbing	11	10	1
Nala & Hume Pipe Bridges	5	5	0
Transformer Yard	1	1	0

Actual site photograph



## PROJECT STATUS

- Entrance portal – cornice works in progress.



Actual site photograph



## PROJECT STATUS

- Nala parks - fencing painting works in progress.

## PHASE 2 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	7	7	0
Road Works – Concrete works Completion	7	7	0
Road Works - Drain & Plot Edge Kerb	7	7	0
Services completion in Roads – Electrical & Plumbing	7	7	0
Nala & Hume Pipe Bridges	2	2	0

Actual site photograph



## PROJECT STATUS

- Road works - paver laying works in progress.



Actual site photograph



## PROJECT STATUS

- Road works - plantation & signage installation works in progress.

Actual site photograph



## PROJECT STATUS

- Road works – paver laying works in progress.

## PHASE 3 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam	7	7	0
Road Works – Reinforced Cement Concrete	7	7	0
Road Works - Drain & Plot Edge Kerb	7	7	0
Services completion in Roads – Electrical & Plumbing	7	7	0
Nala & Hume Pipe Bridges	2	2	0

Actual site photograph



## PROJECT STATUS

- Road works – paver works in progress.



Actual site photograph



## PROJECT STATUS

- Road works – paver works in progress.

Actual site photograph



## PROJECT STATUS

- Parks works - C2 parks hardscape works in progress.

# PHASE 4 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	16	16	0
Road Works – Concrete works Completion	16	15	1
Road Works - Drain & Plot Edge Kerb	16	15	1
Services completion in Roads – Electrical & Plumbing	16	16	0

Actual site photograph



## PROJECT STATUS

- Road works - plantation works in progress.



Actual site photograph



## PROJECT STATUS

- Road works - paver works in progress.

Actual site photograph



## PROJECT STATUS

- Road works - soft scape works in progress.

## PHASE 5 - SUMMARY

Activity	Quantum of work	Completed	Work in Progress
Road works – Wet Mix Macadam (WMM)	19	19	0
Road Works – Concrete works Completion	19	16	3
Road Works - Drain & Plot Edge Kerb	19	17	2
Services completion in Roads – Electrical & Plumbing	19	19	0

Actual site photograph



## PROJECT STATUS

- Road works - pavers works in progress.



Actual site photograph



## PROJECT STATUS

- Road works - soft scape works in progress.

Actual site photograph



## PROJECT STATUS

- OHT - overhead finishing works in progress.

Actual site photograph



## PROJECT STATUS

- Linear park - hardscape works progress.

# Contact Us

PURVALAND

## Site Office :

### Tivoli Hills

Nandi crossing, Devanahalli Main Road,  
Bengaluru, Karnataka 562110

## Regional Office :

Provident Housing Limited  
No.8, Ulsoor Road, Bengaluru- 560 042  
Tel: 080-44555544

**Email :** [crm@providenthousing.com](mailto:crm@providenthousing.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.purvaland.com](http://www.purvaland.com)

## RERA Registration Number :

RERA No.: PRM/KA/RERA/1251/309/PR/211008/004359